THE UNIVERSITY OF SYDNEY

AW3 & AW8 – Alignment Review

This review compares my AW3 (Governance & Proposal) and AW8 (Change Management Plan) with the team's anchor version (AW2–AW12 in the shared INFO5990 folder). Each difference has an ID that matches the highlighted copy of my documents. **Critical** = contradicts the team's story and must change; **Major** = wrong names, numbers, owners or dates; **Minor** = wording, citations or polish.

1. Verdict: do we share the same stance?

No – not on the core business problem or the project. The team anchor is built on **Project ATLAS**, a control layer that routes, caches and measures every model call to lift gross margin from about 44% to 70% without losing answer quality. My version is built on **Lyra Impact Hub**, a learning-analytics module that proves learning impact so pilots convert to licences. Every later week (AW4–AW12) depends on ATLAS – its dates, gates, roles, budget and KPIs – so my AW3 challenge and proposal, and most of AW8, must be re-anchored.

Table 1. Stance comparison by area

Area	Same stance?	Comment
Organisational structure (flat, functional–matrix hybrid)	Yes	Same type and rationale. Small fact fixes only (A3-02).
Decision rights and IT governance (CTO holds CIO duties, ISO/IEC 38500)	Partly	Same idea; committee names, members, thresholds and the AI Quality & Ethics Review Board differ (A3-03, A3-06).
Board, executives and named people	No	Different board size, executive roles, headcounts and names (A3-04, A3-05, A3-07, A3-08).
Core business challenge	No	Team: inference cost and unmeasured quality. Mine: slow pilot conversion and no learning-impact evidence (A3-09).
Root cause and proposed initiative	No	Team: Project ATLAS. Mine: Lyra Impact Hub (A3-10 to A3-12).
Change models (Kotter + ADKAR)	Yes	Same models. Citation edition differs (A8-02).
Culture diagnosis (Adhocracy with Clan elements)	Yes	Same diagnosis (A8-12).
Target culture	Partly	Team: 'disciplined adhocracy' including Hierarchy practices. Mine: Adhocracy–Market blend (A8-13).

Area	Same stance?	Comment
Change content (vision, objectives, stakeholders, comms, training, resistance, KPIs)	No	All written for Impact Hub; team's are for ATLAS and are reused by AW5, AW7 and AW12 (A8-03 to A8-16).

2. AW3 – Governance & Proposal: changes needed

Table 2. AW3 differences

ID	Section	Team anchor says	My version says	Change needed
A3-01 Critical	Whole document	Project ATLAS: challenge is a 44% gross margin (target 70%) caused by inference cost, with quality not measured continuously	Lyra Impact Hub: challenge is slow pilot-to-licence conversion because learning impact cannot be proven	Re-anchor the second half of AW3 on ATLAS (A3-09 to A3-16)
A3-02 Minor	Organisational structure	Same hybrid structure and wording; Figure 1 shows six executive functions and engineers three levels below the CEO	'one of five functions'; 'no employee is more than two steps from the CEO'	Change to six functions; reword to 'at most three management levels'. The team copy has the same error (T-02)
A3-03 Major	Strategic decision making	Annual cycle each May with OKRs approved by the Board. Board reserved matters: budget, capital, any commitment over AUD 250,000, new markets, Severe risks. BMC decisions: protect margin, single-provider dependency, prove grounding, per-EFTSL vs usage pricing	Three tiers with no thresholds. Table 1 decisions focus on expansion and proving learning impact; 'the last decision is the most urgent'	Add the May cycle, AUD 250k and Severe-risk thresholds. Replace Table 1 rows with the team's four BMC decisions; end with 'ATLAS answers the first three'
A3-04 Critical	Organisation chart – Board	Five directors: Prof. Margaret Ellis (independent chair, former DVC Education), Dr Priya Raman, Daniel Whitford, J. Holloway (investor), Fiona McKenzie (independent, cyber and privacy, chairs the Audit, Risk & Compliance Committee)	Four directors; chair Dr Margaret Ellison; investor James Whitford; no Audit, Risk & Compliance Committee	Change to five directors and add the ARC committee
A3-05 Critical	Organisation chart – executives	Six executives: CTO (engineering, 18), CPO (product and learning design, 5), COO/CFO (2), Head of Security, Privacy & Compliance (2, independent line to ARC), Head of Sales & Partnerships (3), Head of Customer Success (3)	Five heads: CTO (16), Head of Product & Learning Design (5), Head of Growth (5), Head of Trust & Compliance (1), Head of Finance & People (1); 'Technology & Risk Committee' box	Replace Figure 1 with the team chart (or redraw to match) and rewrite the paragraph listing the heads

ID	Section	Team anchor says	My version says	Change needed
A3-06 Major	IT in the governance structure	Technology & AI Steering Committee (CEO chair; CTO, CPO, COO/CFO, Head of Security, Head of Customer Success) plus AI Quality & Ethics Review Board (CPO chair); cites NAIC (2025) and ISO/IEC 38500	'Technology & Risk Committee' with Head of Product, Head of Growth and Head of Trust & Compliance; no AI board	Rename the committee and fix members; add the AI Quality & Ethics Review Board and ARC; cite NAIC (2025). Keep 'CTO holds CIO accountabilities' (same stance)
A3-07 Critical	Roles table – names	Team roster (see Section 4)	Different people, and several team names reused for other roles (Tom Gallagher, Sarah Nguyen, Hannah Brooks, Whitford, Fraser)	Replace with the team roster; the reused names would confuse markers
A3-08 Major	Roles table – roles	Includes Product Manager / Product Owner (Lucas Bennett), People & Culture Lead, Engineering Manager as CAB chair	Includes Integrations Lead, Customer Success Lead and Learning Design Lead, which do not exist in the team structure	Remove those three rows; add Product Manager and People & Culture Lead. Consider adding J. Holloway and Fiona McKenzie (missing from the team table too, T-03)
A3-09 Critical	Business challenge	Semester 1 2026: one university-wide licence and four faculty pilots; ~16,500 monthly students; ~740,000 questions a month; AUD 0.053 per question; AUD 8.94 inference per EFTSL against AUD 22 price; margin ~44%; quality checked offline on ~300 questions; three outages (4.5 h)	Nine pilots at six universities, two converted; QBRs take two days by hand	Rewrite. Remove '9 pilots / 2 converted' and '2-day QBR' – they contradict the team's customer numbers
A3-10 Critical	Root cause analysis	Fishbone + 5 Whys on the margin gap + SWOT. Root cause: no continuous measurement or control layer; nobody owns LLMOps or FinOps	5 Whys and fishbone on missing impact evidence	Rewrite the 5 Whys table and redraw the fishbone; add the SWOT tables
A3-11 Critical	Proposed IT initiative	ATLAS: LiteLLM gateway (Bedrock Australian inference), adaptive router, prompt and semantic caching, continuous evaluation and tracing (Langfuse, RAGAs), FinOps and tenant insight; cost falls to AUD 0.012–0.015 per question (72–77%)	Impact Hub: data connectors, impact analytics, insight reports, cost-to-serve view	Replace. My 'cost-to-serve view' and 'QBR evidence' ideas fit inside ATLAS component 5 and can be reused
A3-12 Critical	Business value proposition	BMC table: inference AUD 8.94 to 2.52 per EFTSL; margin 44% to ~72%; ~AUD 1.5M a year at 250,000 EFTSL; continuous grounding evidence; 99.9% availability target	Benefits for Impact Hub (premium analytics module, QBR time 2 days to 2 hours, impact dataset)	Replace the table with the team figures. Keep the business–IT alignment sentence (consistent with the lecture)

ID	Section	Team anchor says	My version says	Change needed
A3-13 Major	Constraints – budget and timeline	~9 FTE for six months; gateway live before Semester 1 2027 (late Feb); project 2 Nov 2026 – 30 Apr 2027 (AW4); AUD 1.41M including contingency, AUD 0.46M new cash (AW6)	One squad of ~5 people for 5 months; pilot in Semester 1 2027; evidence before mid-2027 renewals	Update figures and dates to AW4 and AW6
A3-14 Major	Constraints – other rows	Quality risk; privacy, residency and automated-decision transparency from 10 Dec 2026; LLMOps and FinOps skills; resistance (engineers, academics, university security); vendor dependency	University data-sharing approvals, NHMRC ethics, LMS integration variability, self-selection bias, hiring a data analyst	Replace rows; drop NHMRC, integration variability, self-selection bias and the analyst hire
A3-15 Minor	Closing link	Ends by linking the constraints to AW4–AW11	Links only to AW6, AW7 and AW8	Add one closing sentence linking to AW4–AW11
A3-16 Minor	References	Anthropic (2026), BerriAI, Chen et al. (2023), Choo et al. (2025), Es et al. (2024), Eslaieh, Gartner (2024), ISO/IEC 27001 and 38500 (with URL), Ishikawa, Langfuse, Mintzberg, NAIC (2025), Ong et al. (2025), USyd (2026)	1EdTech, Corporations Act, Ohno, NHMRC, Osterwalder & Pigneur, Privacy Acts, Siemens & Long, Weill & Ross	Rebuild after the rewrite. Remove unused sources; Corporations Act and Weill & Ross can stay only if the text still cites them

3. AW8 – Change Management Plan: changes needed

Table 3. AW8 differences

ID	Section	Team anchor says	My version says	Change needed
A8-01 Critical	Whole document	Change for ATLAS: engineers adopt evaluation gates and the gateway; learning designers become evaluators; Customer Success explains cost and quality; academics trust answers from a smaller model	Change for Impact Hub: Customer Success stops hand-built QBRs; academics trust analytics; universities approve data flows	Re-anchor every section on ATLAS
A8-02 Minor	Introduction – models	Kotter (2012) + ADKAR (Hiatt, 2006); linked to AW4, AW5 and AW7; change readiness is a Gate 3 criterion	Kotter (1996) + ADKAR	Keep the models (same stance). Cite Kotter (2012) as AW7 does; add the AW4/AW5/AW7 link and the Gate 3 sentence
A8-03 Critical	Change roadmap (Table 1)	Figure 1: Nov 2026 – Jul 2027. Kotter 6 'quick win' = Release 1 (10 Feb 2027); step 7 = Release 2 (25 Mar); reinforcement to the 30 Jul 2027 benefits review	Phases to Dec 2027 (Pilot in Semester 1, Scale Jul–Dec 2027); owners CEO, Head of Growth, CS Lead	Re-date to AW4: Gate 0 12 Nov, Gate 1 4 Dec, Gate 2 29 Jan, Release 1 10 Feb, Release 2 25 Mar, Gate 4 30 Apr, review 30 Jul. Owners per AW7

ID	Section	Team anchor says	My version says	Change needed
A8-04 Critical	Vision statement	'Every answer Lyra gives is one we can stand behind, and every dollar we spend producing it is one we can account for…' – trust first, cost second; quoted by AW12	Vision about evidence of learning impact	Replace with the team vision
A8-05 Critical	Objectives	1) ≥90% of staff understand why by Gate 2 (29 Jan 2027); 2) 100% of AI changes through evaluation gates and 100% of calls through the gateway from Release 1; 3) on-call engineers certified and both learning designers trained; 4) all university security reviews before Release 1; 5) practices sustained and ≥75% agree 'ATLAS makes my work better or easier' by Jul 2027	O1–O5: pulse ≥4/5 by Feb 2027; 100% of QBRs through the Hub by Sep 2027; 60% of coordinators; data-sharing agreements; conversion 22% to 50%	Replace – AW12 reuses the team targets
A8-06 Major	Change drivers	Financial sustainability (primary); competitive advantage; customer assurance (Lodge et al., 2023); regulatory change (automated-decision transparency, privacy tort, NAIC 2025); operational resilience (three outages); technology opportunity	Competitive (2 of 9 pilots); customer demand; efficiency (2-day QBRs); privacy compliance; financial	Rewrite with financial as the primary driver; drop pilot and QBR figures
A8-07 Major	Impact analysis	Five areas incl. 'Customers (universities)'. Processes High (gates, shadow and canary); Technology High for engineers / Low for users; People Medium–High; Culture Medium–High ('ship it and see' to 'measure, then ship')	Four areas about QBR automation, data connectors and an analyst role	Replace content and add the Customers row
A8-08 Major	Stakeholder analysis	ML/platform engineers (~13 outside project), project team engineers, learning designers (2), Customer Success, Sales, Product & Academic Advisory Board, academics, university security, students, executives; column 'Likely ADKAR barrier'	Engineering (16); Customer Success and Sales combined; learning designers (5); 'Influence' column	Re-segment and fix headcounts (engineering 18, learning designers 2); use the ADKAR-barrier column. Keep 'academics and university security are the top priority' (same as AW5)

ID	Section	Team anchor says	My version says	Change needed
A8-09 Major	Communication plan	Owners: CEO and CTO, Applied AI Lead, Engineering Manager, CPO, Head of Customer Success, Product Owner, Head of Security, Privacy Officer. Channels: Notion change hub, Slack #atlas, engineering guild. Formal university notice 30 days before R1/R2 (AW5: proposed, subject to contract)	Owners: Head of Growth, CS Lead, Learning Design Lead; Slack #impact-hub; no change notice to universities	Replace owners, channels and timing; add the 30-day notice using AW5's wording
A8-10 Major	Training and capacity	Audiences incl. on-call game days (mitigate in <15 min), all-engineer workshop (quiz ≥80%), learning-designer calibration (κ ≥ 0.7), CS/Sales claims certification, executive briefing. Support: Notion hub, #atlas-help (4 business hours), champions, office hours, 4 weeks hypercare. Budget AUD 9,000 (AW6)	Impact Hub needs; hire a data analyst; Kirkpatrick's four levels	Replace needs and support. Remove the analyst hire (not in AW6). Kirkpatrick can stay as an extra
A8-11 Major	Resistance management	Loss of autonomy (engineers), 'cheap AI' quality fear, extra workload, competence anxiety, loss of a selling point (Sales), distrust of motives (CEO: not a headcount measure), procedural caution (university security)	Surveillance fear, CS loss of craft, competing priorities, university workload, doubt about evidence, change fatigue; escalate to 'Technology & Risk Committee'	Replace sources. Keep the Kübler-Ross / Diffusion of Innovation paragraph (reworded for ATLAS). Use AW7 escalation (Project Board L2, Steering Committee L3)
A8-12 Minor	Culture before	Adhocracy with strong Clan elements; evidence used offline and occasionally (Schein: espoused value, not basic assumption)	Adhocracy with Clan elements; evidence points at model quality, not customer outcomes	Keep (same stance). Reword the last paragraph to 'offline and occasional'; optionally cite Schein (2010)
A8-13 Major	Desired culture	'Disciplined adhocracy': Adhocracy stays dominant, shift to Market (cost per question, margin) plus selected Hierarchy practices (gates, CAB); Clan kept	'Evidence-led innovation': Adhocracy–Market blend measured by licences and renewal	Rename; add the Hierarchy element; change Market measures to cost and quality
A8-14 Major	Bridging the gap	Lead by example (CTO, Applied AI Lead); automated CI gates; reward behaviours (People & Culture Lead); 'cost and quality minute'; keep autonomy; update AI Policy, handbook, job descriptions	7S table: 'We prove our impact', Head of Growth accountable, engineers attend QBRs, hire analyst	Keep the 7S format if wanted, but fill it with the team's actions

ID	Section	Team anchor says	My version says	Change needed
A8-15 Critical	Change KPIs	Awareness ≥90% by Gate 2; training 100% before R1; game-day certification 100%; 100% gateway routing; evaluation gates without bypass; κ ≥ 0.7; university reviews 100% before R1; answer flags not up after R2; ≥75% 'better or easier'; practices sustained 3 months after closure	Pulse ≥4/5, QBRs via Hub, QBR time, coordinator use 60%, trust 75%, conversion 50%, renewal 90%, privacy incidents	Replace with the team KPIs and owners – AW12 lists them by name
A8-16 Major	Escalation and continuous improvement	AW12 thresholds per KPI (e.g., awareness <75% → targeted comms; training <100% at Gate 3 → release held; sentiment <60% → plan review). Team AW8 uses PDCA; AW12 uses ITIL 4. Delivery Lead runs 'you said, we did'	One rule: 20% below target for two months → 'Technology & Risk Committee'; ITIL register owned by Head of Growth	Use AW12 thresholds; keep ITIL 4 (matches AW12); change owner to Delivery Lead / Steering Committee
A8-17 Minor	References	Anthropic, Cameron & Quinn, Choo et al., Deming, Hiatt, Kotter (2012), Lodge et al., NAIC, Schein	AXELOS, Cameron & Quinn, Hiatt, Kirkpatrick, Kotter (1996), Lodge et al., Privacy Acts, Rogers, USyd	Update Kotter to 2012; add NAIC and Schein if used; keep AXELOS, Kirkpatrick and Rogers only if the text keeps them

4. Name and role mapping (use the team roster)

Table 4. People in my version vs the team anchor

My role and name	Team role and name	Note
Board Chair – Dr Margaret Ellison	Independent Chair – Prof. Margaret Ellis	Former DVC (Education)
Investor Director – James Whitford	Investor director – J. Holloway	'Whitford' is the team's CTO surname
(none)	Independent NED – Fiona McKenzie	Chairs the Audit, Risk & Compliance Committee
CEO – Priya Raman	CEO – Dr Priya Raman	Add 'Dr'
CTO – Daniel Park	CTO – Daniel Whitford	Also Project Sponsor (AW4)
Head of Product & Learning Design – Dr Sarah Nguyen	Chief Product Officer – Dr Tom Gallagher	Chairs the AI Quality & Ethics Review Board
Head of Growth – Tom Gallagher	Head of Sales & Partnerships – Sarah Nguyen; Head of Customer Success – Rafael Ortiz	One role becomes two
Head of Trust & Compliance – Aisha Karim	Head of Security, Privacy & Compliance – Aisha Karimi	Spelling: Karimi
Head of Finance & People – Rebecca Lim	COO / CFO – Mei Lin Chen	

My role and name	Team role and name	Note
Engineering Manager – Marcus O'Brien	Engineering Manager (Platform) – Ben Fraser	Chairs the CAB
ML & Retrieval Lead – Dr Wei Zhang	Applied AI Lead – Dr Kenji Watanabe	
Integrations Lead – Hannah Brooks	People & Culture Lead – Hannah Brooks	Same name, different role
Customer Success Lead – Liam Fraser	(role not in team)	Use Head of Customer Success
Learning Design Lead – Grace Mitchell	(role not in team; 2 learning designers)	Remove
(none)	Product Manager / Product Owner – Lucas Bennett	Add
Academic Advisory Board Chair – Prof. Alan Mercer	Academic Advisory Board (5) – Assoc. Prof. Ruth Okoye	
(none)	Delivery Lead / Scrum Master – Olivia Grant (contractor)	Project role (AW4); use in AW8 owners

Table 5. Committees and terms

My term	Team term
Technology & Risk Committee	Technology & AI Steering Committee (CEO chair)
(none)	AI Quality & Ethics Review Board (CPO chair); Audit, Risk & Compliance Committee (Board); Risk & Compliance working group; Change Advisory Board; ATLAS Project Board (CTO chair)
Lyra Impact Hub	Project ATLAS (Adaptive, Trusted LLM Assurance and Serving)
Pilot / scale phases	P0–P4, Gates 0–4, Release 1 (10 Feb 2027), Release 2 (25 Mar 2027)
#impact-hub Slack channel	#atlas, #atlas-help, #atlas-feedback; Notion change hub

5. What can stay from my version

- Organisational structure type and rationale (after A3-02 fixes).
- CTO holding CIO accountabilities, ISO/IEC 38500 Evaluate–Direct–Monitor, and the Week 2 business–IT alignment framing.
- Kotter + ADKAR as the combined change approach, and the roadmap table format (re-dated).
- Culture diagnosis: Adhocracy with Clan elements (Competing Values Framework).
- Academics and university security officers as the highest-priority change groups.

- Value-adds the team version lacks, if re-worded for ATLAS: Kübler-Ross change curve and Diffusion of Innovation (Week 7 lecture), Kirkpatrick's four levels for training evaluation, McKinsey 7S for bridging, and ITIL 4 continual improvement (matches AW12).

6. Issues found in the team anchor (for the group)

Table 6. Problems in the team's AW3/AW8 worth fixing before submission

ID	Where	Issue
T-01	Team AW3 – structure types	The Matrix bullet is cut off mid-word: '...a functional manager and a proje'.
T-02	Team AW3 – structure paragraph	Says 'one of five functions' and 'no employee is more than two steps from the CEO', but its own Figure 1 shows six executive functions and platform engineers three levels below the CEO.
T-03	Team AW3 – roles table	J. Holloway (investor director) and Fiona McKenzie (ARC chair, also named in AW7) appear in the chart but not in the roles table.
T-04	Team AW8 vs AW12	AW8 runs continuous improvement on PDCA (Deming, 1986); AW12 uses the ITIL 4 continual improvement model. Link them or pick one.
T-05	Team AW8 – stakeholders	'About 13 engineers outside the project team' – 18 engineers minus ~6.5 FTE of project engineers (AW4) is about 11–12. Check the figure.

7. Recommended approach

The team's AW3 and AW8 already follow the same template structure as mine and share my structure, change models and culture diagnosis. The quickest path is therefore to **use the team versions as the base**, fix T-01 to T-05, and port in the value-adds listed in Section 5, rather than rewriting my Impact Hub documents line by line. If my versions are kept instead, every Critical item above must be done first, then the Major items.